District of Columbia

; . ‘h Status of Takoma Central District Plan : Fiscal Year 2014, 4th Quarter
Office of Planning

3

Estimated Starting Year

Agency Action - Description Status*

TCD-RCE-2.1-K:-Market Economics : Address vacant/abandoned properties In Process
through targeted code enforcement

TCD-RCE-2.1-J:-Market Economics : Investigate incentives to improve/develop key In Process
parcels and determine which incentives provide the largest pay-off

TCD-RCE-2.1-N:-Transportation : Under DDOT direction and in partnership with a In Process
citizen transportation task force, intiate a comprehensive traffic study for the

Takoma Central District and surrounding neighborhoods to identify methods for

reducing adverse impacts from commuter/cut-through traffic, reducing congestion

and improving parking and pedestrian safety.

TCD-RCE-2.1-O:-Transportation : Mitigate intersection and corridor congestion on In Process
Blair Road and Carroll Street

TCD-RCE-2.1-P:-Transportation : Improve pedestrian safety in the Takoma Central In Process
District with a coordinated program of physical improvements

TCD-RCE-2.1-Q:-Transportation : Improve parking for neighborhood residents. No Action
Improve parking for local retail businesses -

TCD-RCE-2.1-U:-Urban Design : Increase pedestrian safety No Action

TCD-RCE-2.1-E:-Historic Preservation : Improve signage for DC"s Takoma Park In Process
Historic District, coordinated with the adjacent historic distric in Takoma Park,

Maryland

TCD-RCE-2.1-T:-Urban Design : Improve overall streetscape quality No Action
TCD-RCE-2.1-W:-Transportation : Improve parking for local retail businesses No Action

TCD-RCE-2.1-l:-Market Economics : Investigate a zoning overlay district that Complete
ensures retention and establishment of small to moderate scale ground floor retail
uses in a continuous pattern along Carroll Street
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Agency Estimated Starting Year Action - Description Status*
TCD-RCE-2.1-L:-Land Use : Concentrate retail activities in key opportunity sites and Complete
areas along Carroll Street and 4th Street by establishing a zoning overlay district

along these corridors to require retention and establishment of ground floor retail
uses

TCD-RCE-2.1-V:-Urban Design : Establish specific redevelopment guidelines for the No Action
Metro station site d

TCD-RCE-2.1-M:-Land Use : Limit negative activities and inappropriate uses In Process
through targeted rezoning, a zoning overlay district, and coordination with the
Mayor"s Neighborhood Action Neighborhood Services Intiative

TCD-RCE-2.1-B:-Historic Preservation : Complete a neighborhood property survey Complete
to investigate the historic potential of areas and individual properties surrounding the
existing historic district

TCD-RCE-2.1-C:-Historic Preservation : Promote availability of Federal historic In Process
preservation tax credit program for certified rehabilitation projects and intiate

legislative action to provide property tax credits for renovation of owner-occupied

residential properties in the Takoma Park Historic District

Campbell, 1986) for the historic district to better reflect today"s market conditions

TCD-RCE-2.1-D:-Historic Preservation : Update design guidelines (Kresscox/ Sulton No Action
and rehabilitation techniques

TCD-RCE-2.1-F:-Historic Preservation : Develop and market a joint DC/MD historic No Action
preservation and cultural heritage programs (such as DC Heritage Tourism Council) _

TCD-RCE-2.1-G:-Historic Preservation : Develop and implement a marketing plan No Action
that emphasizes the historic charm, cultural heritage and history of the Takoma

community

non-profit community development corporation (preferably interjurisdictional) to deal
with issues such as beautification, tenant recruitment, property owner negotiations
and marketing

TCD-RCE-2.1-S:-Urban Design : Enhance the metro station as a community
gateway

No Action

TCD-RCE-2.1-H:-Market Economics : Organize a business management group or g No Action
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Agency Estimated Starting Year Action - Description Status*
TCD-RCE-2.1-R:-Urban Design : Provide western entrances to Metro station in No Action
order to reknit communities east and west if the tracks

Grand Total: 22

* Future - No funding or action yet
Planning Stage - Project planning has been initiated by the lead or partner agencies
Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
No Action - No action has occurred
Complete - Done
Cancelled - Project is no longer contemplated or part of an agency workplan
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